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SUMMARY OF CONSTRUCTION PROJECTS

WASHINGTON COUNTY
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CostLength (Mi)Type WorkJob Name Rte.Job No. Sec. Status Let Date Date

Project Totals

CostLength (Mi)

Sub. Comp.

Estimated or

-   PE OnlySpringdale – Harrison P.E. CR

Addt'l Rte.-Sec.: Boone 412-6; Carroll 412-5; Madison 412-3/4

-     Programmed -   -     001699*

-   Right of WaySpringdale Northern Bypass P.E. 612

Addt'l Rte.-Sec.: Benton 612-2; Washington 612-3

-     1 Programmed -   -     001966*

New LocationRandall Wobbe Lane – Hwy. 264 (Springdale) (S) 0.55New

Addt'l Rte.-Sec.: Benton New

$2,934,305Completed Nov. 2017 Jun. 2019 1.92 $10,243,392012007

-   MiscellaneousNorthwest Arkansas Regional ITS Architecture (S) New

Addt'l Rte.-Sec.: Benton New

$144,097Completed Jan. 2008 Oct. 2015 -   $288,193012059*

-   PE OnlyFayetteville – Bentonville P.E. 49

Addt'l Rte.-Sec.: Benton 49-29

-     28 Programmed -   -     012070*

Safety ImprovementsHwy. 112/265 – Hwy. 62/102 Cable Median Barrier (F) 12.48540

Addt'l Rte.-Sec.: Benton 540-5

$2,669,5074 Completed Jul. 2011 Aug. 2012 23.71 $5,036,805012111

-   PE OnlyEastern North – South Corridor (Fayetteville-Rogers) P.E. $303,337Completed Feb. 2017 -   $606,674012126*

-   New LocationEastern North – South Corridor (Phase II) (S) 265

Addt'l Rte.-Sec.: Benton New

$100,3830 Completed Nov. 2016 -   $200,766012153*

Safety ImprovementsSiloam Springs – Tontitown (Sel. Secs.) (Cable Median Barrier) (S) 2.40412

Addt'l Rte.-Sec.: Benton 412-1

$353,4192 Completed Nov. 2012 Apr. 2013 10.53 $1,550,624012169

-   EnhancementMeadow Ave. – Lake Springdale

(Razorback Regional Greenway Trail) (F)

$2,272,434Completed Feb. 2014 Apr. 2015 -   $4,544,869012174*

Safety ImprovementsAlma – Bella Vista Bypass (Signing) (S) 33.9449

Addt'l Rte.-Sec.: Benton 49-29; Crawford 49-27

$4,721,58428 Completed Oct. 2018 Jun. 2019 71.75 $9,981,545012215

StudyHwy. 412 – Hwy. 264 (Hwy. 71B Study) (S) 3.0471

Addt'l Rte.-Sec.: Benton 71-18B

-     17B Programmed 6.06 -     012264*

-   PE Only

Right of Way

Hwy. 112 Corridor Impvts. P.E. 112

Addt'l Rte.-Sec.: Benton 112-2

-     1 Programmed -   -     012270*

ResurfacingHwy. 412 – Hwy. 264 (S) 3.05265

Addt'l Rte.-Sec.: Benton 265-3

$1,349,8302 Completed Aug. 2017 Dec. 2017 3.99 $1,765,843012285

Safety ImprovementsDistricts 4 & 9 Pavement Friction Impvts. (Sel. Secs.) (S) 1.4745

Addt'l Rte.-Sec.: Various

$770,8733 Completed Feb. 2018 May. 2019 9.71 $5,091,958012295
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Major WideningHwy. 412 – Springdale Bypass (S) 3.18112

Addt'l Rte.-Sec.: Benton 112-2

$40 - $50 M1 Scheduled Nov. 2023 4.38 $50 - $75 M012305

New LocationHwy. 412 – Hwy. 112 (Springdale Bypass) (S) 4.32New

Addt'l Rte.-Sec.: Benton New

$50 - $75 MScheduled Aug. 2023 6.56 $100 - $125 M012326

Safety ImprovementsStatewide UTBWC Impvts. (2020) (S) 2.50

Addt'l Rte.-Sec.: Various

$722,326Under Construction Nov. 2020 Jun. 2022 31.98 $9,240,000012361

PE OnlyHwy. 265 – Hwy. 412 (Springdale Bypass) (S) 4.10New

Addt'l Rte.-Sec.: Benton New

$50 - $75 MProgrammed 6.63 $75 - $100 M012366*

Bridge RehabilitationSpecialized Bridge Deck Rehab. (2021) (S) 0.1971

Addt'l Rte.-Sec.: Various

$2,022,66617B Under Construction Apr. 2021 Late 2022 1.80 $19,162,121012379

-   MiscellaneousStatewide Underwater Br. Inspection (Phase XIII) (S) CS

Addt'l Rte.-Sec.: Various

-     Programmed -   -     012387*

-   Bridge RehabilitationDistricts 4, 8 & 9 Bridge Preservation (2022) (S) 62

Addt'l Rte.-Sec.: Various

< $1 M1 Scheduled Jun. 2022 -   $5 - $10 M012408*

-   MiscellaneousI-49 Noise Barrier Walls (S) 49

Addt'l Rte.-Sec.: Benton 49-29

$5 - $10 M28 Scheduled 2023 -   $5 - $10 M012413*

Base StabilizationJune 2019 Flooding Emergency Repairs (S) 8.79220

Addt'l Rte.-Sec.: Washington 265-1

< $1 M3 Programmed 8.79 < $1 M012418*

Safety ImprovementsDistricts 4, 8 & 9 Centerline Rumble Stripe Impvts. (S) 1.90

Addt'l Rte.-Sec.: Various

$12,106Under Construction May. 2022 312.35 $1,990,253012427*

-   Structure & ApproachesWhite River Str. & Apprs. (Elkins) (S) 74 $3,825,4632 Completed Nov. 2014 Sep. 2016 -   $3,825,463040024

ReconstructionDevil's Den – West (S) 1.96220

Addt'l Rte.-Sec.: Crawford 220-2

$3,326,0783 Completed Dec. 2015 Apr. 2018 3.87 $8,765,764040207

PE OnlyJohnson Road Reconst. (Springdale) P.E. 5.44CS $6,366,460Completed Oct. 1997 Oct. 2021 5.44 $6,366,460040272*

-   PE OnlyHwy. 45 – City Limits (Fayetteville) P.E. 265 $1,070,5692 Completed Nov. 2016 -   $1,070,569040440*

-   PE OnlyCollege Ave. – Stone Bridge Rd. (Fayetteville) P.E. 16 -     3 Programmed -   -     040486*

Major WideningHwy. 112 Spur – North (Fayetteville) (S) 0.71112 $3,444,0371 Completed Oct. 2012 Aug. 2014 0.71 $3,444,037040489

Major WideningSouth City Limits – Hwy. 412 (Springdale) (S) 1.26265 $11,193,0532 Completed Sep. 2012 May. 2014 1.26 $11,193,053040490

-   PE OnlyI-40 – Fayetteville P.E. 49

Addt'l Rte.-Sec.: Crawford 49-27

-     28 Programmed -   -     040492*

ReconstructionHwy. 112 – Hwy. 71B (Cato Springs Rd.) (Fayetteville) (S) 0.96CS $3,602,590Completed May. 2011 Sep. 2013 0.96 $3,602,590040496*
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-   MiscellaneousI-540 Tunnel Control Systems Improvements (S) 540 < $1 M4 Programmed -   < $1 M040512*

Major WideningHwy. 45 – E. Joyce Blvd. (Fayetteville) (S) 2.20265 $12,612,3202 Completed Sep. 2011 Oct. 2013 2.20 $12,612,320040517

Major WideningE. Joyce Blvd. – City Limits (Fayetteville) (S) 1.97265 $9,498,7012 Completed Apr. 2013 Jul. 2015 1.97 $9,498,701040518

-   Safety ImprovementsHwy. 265/Ford Ave. Signal & Inters. Impvts. (Springdale) (S) 265 < $1 M2 Programmed -   < $1 M040520

Base & SurfacingHwy. 62 Bypass (Bs. & Surf.) (Prairie Grove) (S) 4.51New $9,371,657Completed Nov. 2012 Oct. 2014 4.51 $9,371,657040521

Grading & StructuresHwy. 62 Bypass (Add'l Lanes) (Gr. & Strs.) (Prairie Grove) (S) 4.51New $10 - $15 MProgrammed 4.51 $10 - $15 M040522

Base & SurfacingHwy. 62 Bypass (Add'l Lanes) (Bs. & Surf.) (Prairie Grove) (S) 4.51New $5 - $10 MProgrammed 4.51 $5 - $10 M040523

Grading & StructuresHwy. 62 Bypass (Gr. & Strs.) (Prairie Grove) (S) 4.51New $5,223,091Completed Jan. 2011 Oct. 2012 4.51 $5,223,091040524

-   Interchange ImprovementsI-540/Don Tyson Pkwy. Intchng. (Springdale) (S) 49 $10,036,51028 Completed Apr. 2013 Jul. 2014 -   $10,036,510040527

Bridge RehabilitationFulbright Expwy./Hwy. 71B Flyover (Fayetteville) (S) 0.4971 $5,000,84716B Completed Nov. 2012 Jul. 2014 0.49 $5,000,847040535

-   Safety ImprovementsFulbright Expwy./Futrall Dr. Roundabout (Fayetteville) (S) 71 $1,759,90017B Completed Mar. 2012 Sep. 2013 -   $1,759,900040536

-   EnhancementOak Ridge Trail (Fayetteville) (S) $157,689Completed Jun. 2010 Jul. 2014 -   $157,689040558*

Structure & ApproachesWest Fork White River Str. & Apprs. (Fayetteville) (S) 0.4916 $6,734,7643 Completed Dec. 2013 Jul. 2015 0.49 $6,734,764040569

Structure & ApproachesBranch of Illinois River Str. & Apprs. (S) 0.34170 $1,265,1142 Completed Jan. 2014 Jul. 2014 0.34 $1,265,114040570

-   MiscellaneousFarmington SRTS I (2010) $51,365Completed Jul. 2014 -   $51,365040576*

-   MiscellaneousBicycle Coalition – Ozarks SRTS E (2010) $58,278Completed Oct. 2010 Apr. 2014 -   $58,278040577*

Major WideningArmstrong Ave. – Stone Bridge Rd. (Sel. Secs.) (Fayetteville) (S) 1.2916 $6,212,7573 Completed Sep. 2012 Oct. 2015 1.29 $6,212,757040578

Major WideningCollege Ave. – Huntsville Rd. (Sel. Secs.) (Fayetteville) (S) 1.1416 $6,097,9163 Under Construction Jun. 2020 Jun. 2022 1.14 $6,097,916040579

Major WideningHwy. 180 – Leroy Pond Dr. (Hwy. 112) (Fayetteville) (S) 0.35112 $2,234,9300 Completed Feb. 2014 Jun. 2015 0.35 $2,234,930040581

Major Widening

Resurfacing

Leroy Pond Dr. – Hwy. 112 Spur (Hwy. 112) (Fayetteville) (S) 1.38112 $2,793,5910 Completed Jun. 2018 Oct. 2019 1.38 $2,793,591040582

Major WideningHwy. 62/180 – Hwy. 16 Widening (Fayetteville) (F) 1.45540 $5,960,6944 Completed May. 2012 Oct. 2012 1.45 $5,960,694040583

-   EnhancementFayetteville Town Branch Trail (ATEP-11) (S) $789,516Completed Jan. 2014 Aug. 2014 -   $789,516040603*

-   EnhancementSpringdale Shiloh Trail (ATEP-11) (S) $407,502Completed Sep. 2014 Aug. 2021 -   $407,502040604*

Major WideningHwy. 16 – Porter Rd. (Widening) (S) 1.2949 $16,600,00028 Completed Jul. 2013 Nov. 2015 1.29 $16,600,000040605

-   EnhancementLake Fayetteville Trail (Fayetteville) (S) $107,022Completed Jun. 2012 Jul. 2014 -   $107,022040613*

-   EnhancementSpringdale City Trail (S) $106,897Completed Aug. 2012 Dec. 2014 -   $106,897040615*

Major WideningI-540 – Chapman Ave. (Johnson Rd.) (Springdale) (S) 3.24CS $9,269,601Completed Sep. 2012 Dec. 2016 3.24 $9,269,601040619*

-   EnhancementLake Fayetteville – Meadow Ave.

(Razorback Regional Greenway Trail) (F)

$2,184,815Completed Dec. 2013 Apr. 2015 -   $2,184,815040637*

Structure & ApproachesMiddle Fork White River Str. & Apprs. (Fayetteville) (S) 0.5616 $7,978,8323 Completed Dec. 2015 Jul. 2017 0.56 $7,978,832040641
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-   Safety ImprovementsHwy. 45/Old Wire Rd. Signal & Inters. Impvts. (Fayetteville) (S) 45

Addt'l Rte.-Sec.: Washington CS

$1,224,2095 Completed Jan. 2016 Mar. 2017 -   $1,224,209040642

Base StabilizationChester – Hwy. 74 Slide Repair (S) 0.40540

Addt'l Rte.-Sec.: Crawford 540-3

$3,118,5124 Completed Sep. 2012 Apr. 2013 0.62 $4,797,712040643

-   Base StabilizationHwy. 220 Slide Repairs (Devil's Den) (S) 220 $179,5363 Completed Oct. 2012 Mar. 2013 -   $179,536040644

Safety ImprovementsCrawford Co. Line – Fayetteville (Sel. Secs.) (Cable Median Barrier) (S) 4.1249

Addt'l Rte.-Sec.: Washington 71-16/17B

$874,28528 Completed Sep. 2014 Apr. 2015 4.12 $874,285040646

ResurfacingHwys. 71B & 16 (Fayetteville) (Sel. Secs.) (Overlay) (S) 2.3716

Addt'l Rte.-Sec.: Washington 71-16B

$638,5163 Completed Jun. 2013 Jul. 2013 2.37 $638,516040650

-   EnhancementLake Fayetteville Trail Connector (Fayetteville) (S) $165,115Completed Apr. 2015 Apr. 2016 -   $165,115040656*

Major WideningW. Starry Night View – W. Mount Comfort Rd. (N. Rupple Rd.)

(Fayetteville) (S)

0.35CS $5,574,726Completed Nov. 2017 Nov. 2019 0.35 $5,574,726040657*

-   MiscellaneousElmdale & Westwood Elementary SRTS I (2012) $43,500Completed Aug. 2018 Mar. 2019 -   $43,500040661*

-   MiscellaneousPrairie Grove School District SRTS P (2012) $3,000Completed Jun. 2016 -   $3,000040664*

ResurfacingHwy. 170 – South & North (Overlay) (S) 2.3771 $771,62516 Completed Feb. 2014 May. 2014 2.37 $771,625040665

-   StudyHwy. 16 Study (Hwy. 265 – Elkins) (S) 265 -     16 Programmed -   -     040667*

ResurfacingHwy. 112 – West (Tontitown) (Overlay) (S) 1.69412 $607,6132 Completed Apr. 2014 Aug. 2014 1.69 $607,613040670

-   EnhancementGordon Long Park Trailhead Impvts. (Fayetteville) (S) $325,000Completed Sep. 2014 Nov. 2018 -   $325,000040673*

Major Widening56th St. Widening & Extension (Springdale/Johnson) (S) 1.00CS $4,797,831Under Construction Jun. 2021 1.00 $4,797,831040680*

Major WideningHwy. 62 – Clyde Carnes Rd. (Hwy. 170) (Farmington) (S) 1.99170 $10 - $15 M2 Scheduled 2022 1.99 $10 - $15 M040683

-   EnhancementFayetteville Razorback Regional Greenway Rehab. (RTP-16) (S) $70,000Completed Jul. 2018 -   $70,000040685*

New LocationSain Street Extension (Fayetteville) (S) 0.40CS $4,380,860Under Construction Nov. 2020 0.40 $4,380,860040688*

-   EnhancementMcKnight St. Sidewalk (West Fork) (SRTS-15) (S) $91,724Completed May. 2017 Nov. 2017 -   $91,724040702*

-   EnhancementPrairie Grove Schools Sidewalks (SRTS-15) (S) $77,388Completed Jan. 2018 Aug. 2018 -   $77,388040703*

-   EnhancementWhite St. Sidewalks (West Fork) (TAP-15) (S) < $1 MProgrammed -   < $1 M040709*

-   EnhancementDean's Trail Ph. 1 (Springdale) (S) $827,825Completed Apr. 2018 Feb. 2021 -   $827,825040715*

-   New LocationDon Tyson Pkwy. Extension (Springdale) (S) New $3 - $5 MScheduled 2024 -   $3 - $5 M040717*

Major WideningPoplar St. – Drake St. (Fayetteville) (S) 1.00112 $5 - $10 M1 Scheduled Nov. 2022 1.00 $5 - $10 M040720

ResurfacingHwy. 71B – Co. Rd. 49 (S) 10.0816 $2,347,0563 Completed Feb. 2017 Oct. 2017 10.08 $2,347,056040727

ResurfacingBenton Co. Line – East (S) 5.0416 $1,439,4782 Completed Apr. 2018 Aug. 2018 5.04 $1,439,478040729

ResurfacingHwy. 16 – Fulbright Expy. (Sel. Secs.) (S) 5.3071 $1,307,44116B Completed Jan. 2017 Aug. 2017 5.30 $1,307,441040732*
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ResurfacingCo. Rd. 3115 – Hutchens Creek (S) 2.1071 $392,88416 Completed Jan. 2017 Jul. 2017 2.10 $392,884040733

-   EnhancementFayetteville Mud Creek Trail Lighting (TAP-16) (S) $819,007Completed Sep. 2017 Jun. 2018 -   $819,007040741*

EnhancementUA Research & Technology Park Ped. Impvts. (TAP-16) (S) 0.51 $526,125Completed Oct. 2018 Nov. 2019 0.51 $526,125040743*

StudyHwy. 112 – 40th St. (Springdale) (Hwy. 412 Study) (S) 2.49412 $247,5202 Completed Feb. 2021 2.49 $247,520040745*

Major WideningTruckers Dr. – Howard Nickell Rd. (Fayetteville) (S) 1.44112 $15 - $20 M1 Scheduled May. 2024 1.44 $15 - $20 M040746

Base StabilizationHwy. 59 Slide Repair (Washington & Crawford Cos.) (S) 1.1459

Addt'l Rte.-Sec.: Crawford 59-5

$4,220,2074 Completed Oct. 2017 Aug. 2019 1.17 $4,331,265040750

PE OnlyHoward Nickell Rd. – Hwy. 412 P.E. 4.07112 $50 - $75 M1 Programmed 4.07 $50 - $75 M040751*

Major Widening

Structure & Approaches

Howard Nickell Rd. – Greathouse Springs Rd. (S) 1.37112 $20 - $30 M1 Scheduled Aug. 2024 1.37 $20 - $30 M040752

-   EnhancementPrairie Grove Muddy Fork Park Walking Trail (TAP-17) (S) New $191,542Completed Oct. 2019 Jun. 2020 -   $191,542040754*

-   EnhancementWest Fork Safe Routes Connection (TAP-17) (S) $213,008Completed Oct. 2019 Jun. 2020 -   $213,008040755*

Major WideningGreathouse Springs Rd. – Don Tyson Pkwy. Extension (S) 1.30112 $10 - $15 M1 Scheduled Jun. 2024 1.30 $10 - $15 M040758

-   EnhancementFayetteville Cato Springs Trail Lighting (S) New $478,256Completed Oct. 2018 Sep. 2019 -   $478,256040759*

ResurfacingBenton Co. Line – Butterfield Coach Rd. (S) 14.21412 $7,989,2942 Completed May. 2019 Jan. 2020 14.21 $7,989,294040774

-   EnhancementADPHT Devil's Den Trail Impvts. (TAP-18) (S) < $1 MProgrammed -   < $1 M040783*

Major WideningStone Bridge Rd. – East Roberts Rd. (Fayetteville) (S) 1.2116 $3 - $5 M3 Scheduled Aug. 2023 1.21 $3 - $5 M040785

EnhancementSpringdale Dean's Trail Ph. 2 (TAP-18) (S) 0.34 $2,640,824Under Construction Nov. 2021 0.34 $2,640,824040786*

-   EnhancementFayetteville Razorback Greenway Tunnel Impvts. (RTP-18) (S) $110,000Completed Jun. 2020 Apr. 2021 -   $110,000040797*

ResurfacingButterfield Coach Rd. – Madison Co. Line (S) 10.93412 $5 - $10 M2 Scheduled 2023 10.93 $5 - $10 M040798

Base Stabilization

Miscellaneous

Hwys. 220 & 265 Flood Repairs (S) 1.81220

Addt'l Rte.-Sec.: Crawford 220-2; Washington 265-1

$863,1583 Sub. Completed Jun. 2020 Nov. 2021 7.13 $3,400,177040805

-   EnhancementSpringdale Dean's Trail Ph. 3 (TAP-19) (S) 265

Addt'l Rte.-Sec.: Washington 412-2

< $1 M2 Programmed -   < $1 M040809*

-   EnhancementFayetteville Wilson Park Trail Bridge Repl. (RTP-19) (S) < $1 MProgrammed -   < $1 M040811*

Base StabilizationHwy. 71 Slide Repairs (S) 0.6971 $1,800,00016 Completed May. 2020 Feb. 2021 0.69 $1,800,000040814

-   Safety ImprovementsHwy. 412 RR Signals (Springdale) (S) 412 $400,0002 Under Construction May. 2021 -   $400,000040816*

-   Safety ImprovementsW. of Poplar St. RR Signals Upgrade (Fayetteville) (S) CS < $1 MProgrammed -   < $1 M040818*

SealingDistrict 4 Sealing Program (2020) (S) 10.6245

Addt'l Rte.-Sec.: Various

< $1 M3 Programmed 48.95 $1 - $3 M040822*

-   EnhancementSpringdale Dean's Trail Ph. 3 (TAP-21) (S) < $1 MProgrammed -   < $1 M040840*
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ResurfacingHwys. 62 & 170 (Sel. Secs.) (S) 10.8262

Addt'l Rte.-Sec.: Washington 170-2

$5 - $10 M1 Scheduled 2023 10.82 $5 - $10 M040841

ResurfacingFayetteville – Hwy. 412 (S) 4.31112 $1 - $3 M1 Scheduled 2024 4.31 $1 - $3 M040842

ResurfacingHwy. 45 – Randall Wobbe Ln. (Fayetteville & Springdale) (S) 8.29265 $1 - $3 M2 Scheduled 2023 8.29 $1 - $3 M040843

-   Interchange ImprovementsHwy. 62 Intchng. Impvts. (F) 49 $40 - $50 M28 Scheduled 2023 -   $40 - $50 M040846

Interchange ImprovementsHwy. 16/112 Spur Intchng. Impvts. (F) 0.6049 $37,640,41728 Under Construction Jan. 2021 Mid 2024 0.60 $37,640,417040847

-   Major Widening56th St. Widening & Extension Ph. 2 (Springdale/Johnson) (S) $5 - $10 MProgrammed -   $5 - $10 M040848*

-   Major Widening56th St. Widening & Extension Ph. 3 (Springdale/Johnson) (S) $5 - $10 MProgrammed -   $5 - $10 M040849*

-   Safety ImprovementsWatkins Ave. Widening and Ped. Bridge (Springdale) (S) < $1 MProgrammed -   < $1 M040852*

-   Safety ImprovementsHwy. 412/Klenc Rd. Inters. Impvts. (Tontitown) (S) 412 < $1 M2 Scheduled Nov. 2023 -   < $1 M040854

-   EnhancementADPHT Devil's Den Trail Impvts. Ph. 2 (TAP-20) (S) < $1 MProgrammed -   < $1 M040857*

-   EnhancementLake Fayetteville Trail Impvts. (Fayetteville) (RTP-20) (S) $480,088Under Construction Jan. 2022 -   $480,088040858*

Major WideningDon Tyson Pkwy. Extension – Hwy. 412 (S) 1.70112 $20 - $30 M1 Scheduled Jun. 2024 1.70 $20 - $30 M040860

Minor WideningRazorback Rd. Impvts. (Fayetteville) (S) 0.24CS $2,398,991Under Construction Apr. 2022 0.24 $2,398,991040864*

Structure & ApproachesBaron Fork & Fly Creek Strs. & Apprs. (S) 0.9745 $5 - $10 M3 Scheduled Nov. 2023 0.97 $5 - $10 M040866

Structure & ApproachesRock Creek Str. & Apprs. (West Fork) (S) 0.5471 $5 - $10 M16 Scheduled Sep. 2023 0.54 $5 - $10 M040871

-   EnhancementElkins Trail Ph. 1 (RTP-21) (S) < $1 MProgrammed -   < $1 M040875*

-   EnhancementFayetteville Kessler Mountain Trail (RTP-21) (S) < $1 MProgrammed -   < $1 M040876*

ResurfacingHwy. 62 – Hwy. 45 (S) 6.0459 $1 - $3 M4 Scheduled 2024 6.04 $1 - $3 M040877

ResurfacingHwy. 170 – Hwy. 71B (S) 7.1171 $3 - $5 M16 Scheduled 2024 7.11 $3 - $5 M040880

ResurfacingCrawford Co. Line – Hwy. 74 (S) 6.8871 $1 - $3 M16 Scheduled 2024 6.88 $1 - $3 M040881

ResurfacingCrawford Co. Line – Hwy. 62 (Sel. Secs.) (S) 21.7749 $30 - $40 M28 Programmed 21.77 $30 - $40 M040883

Safety ImprovementsHwy. 412 Impvts. (Springdale) (S) 2.49412 $10 - $15 M2 Scheduled Nov. 2025 2.49 $10 - $15 M040894

Safety ImprovementsI-49 & I-540 Cable Median Barrier Impvts. (S) 10.6149

Addt'l Rte.-Sec.: Crawford 49-27, 540-2

$1 - $3 M28 Scheduled Apr. 2023 23.49 $5 - $10 M040895*

-   RR CrossingHwy. 170 RR Signals Upgrade (West Fork) (S) 170 < $1 M1 Programmed -   < $1 M040896*

ResurfacingHwy. 16 – Hwy. 45 (Fayetteville) (S) 2.40265 $1,378,6622 Completed Apr. 2020 Oct. 2020 2.40 $1,378,662A40005

ResurfacingDistrict 4 Resurfacing Program (2021) (S) 16.0259

Addt'l Rte.-Sec.: Various

< $1 M3 Programmed 64.70 < $1 MA40007*

ResurfacingI-49 – Benton Co. Line (Sel. Secs.) (S) 8.0671 $5 - $10 M17B Scheduled Nov. 2022 8.06 $5 - $10 MA40012
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ResurfacingDistrict 4 Resurfacing Program (2022) (S) 3.15265

Addt'l Rte.-Sec.: Logan 109-2; Polk 8-1

< $1 M1 Programmed 18.06 $1 - $3 MA40014*

Frontage RoadI-49 Frontage Roads Impvts. (Fayetteville) (S) 2.0249 < $1 M28 Programmed 2.02 < $1 MA40015*

ResurfacingDistrict 4 Resurfacing Program (2023) (S) 0.90156

Addt'l Rte.-Sec.: Various

< $1 M1 Programmed 38.66 $1 - $3 MA40016*

RehabilitationI-49 Pavement Rehabilitation (Sel. Secs.) (S) 20.6949

Addt'l Rte.-Sec.: Crawford 49-27

$16,183,39228 Completed Oct. 2015 Jun. 2018 28.39 $22,169,030BB0409

Interchange ImprovementsJohnson Mill Blvd. Intchng. Impvts. (S) 0.28540 $1,298,8884 Completed Dec. 2013 Oct. 2014 0.28 $1,298,888BB0412

Interchange ImprovementsElm Springs Rd. Intchng. Impvts. (F) 0.2549 $6,526,66328 Completed Mar. 2016 Aug. 2017 0.25 $6,526,663BB0413

Interchange ImprovementsPorter Rd. – Hwy. 112/71B Widening & Intchng. Impvts. (S) 2.9149 $94,824,90828 Completed Aug. 2016 Jan. 2018 2.91 $94,824,908BB0414

-   Safety ImprovementsElm Springs Rd. Intchng. Temp. Sig. (I-49) (Springdale) (S) 49 $115,75428 Completed Mar. 2015 Jul. 2015 -   $115,754BB0416

Structure & ApproachesWest Fork White River(woolsey)(str & Apprs)(s 0.19CR $2,493,647Completed Aug. 2016 Dec. 2017 0.19 $2,493,647BR7208*

ResurfacingFarmington & Elkins Overlay (Sel. Secs.) (S) 3.60CS $426,890Completed Apr. 2014 Jul. 2014 3.60 $426,890C72001*

ResurfacingGreenland & Johnson Overlay (Sel. Secs.) (S) 2.87CS $420,945Completed Jul. 2014 Nov. 2014 2.87 $420,945C72002*

ResurfacingFarmington Dble Springs Rd. Improvements (S) 0.18CS $671,710Completed Apr. 2020 Nov. 2020 0.18 $671,710C72003*

ResurfacingFyetvle Gregg Ave Rehab & Olay (Sel. Sec) (S) 1.28CS $377,580Completed May. 2016 Aug. 2016 1.28 $377,580C72004*

ResurfacingPrairie Grove & Tontitown Olay (Sel Secs) (S) 3.63CS $470,056Completed Jun. 2016 Sep. 2016 3.63 $470,056C72005*

ResurfacingWest Fork Overlay (Sel. Secs.) (S) 2.08CS $410,784Completed Aug. 2016 Nov. 2016 2.08 $410,784C72006*

ResurfacingGoshen Overlay (Sel. Secs.) (S) 2.03CS $248,247Completed May. 2017 Aug. 2017 2.03 $248,247C72007*

ResurfacingElkins Stokenbury Rd & 1st Ovrly(sel Secs)(s) 1.77CS $260,820Completed Feb. 2018 Apr. 2018 1.77 $260,820C72008*

ResurfacingGreenland & Johnson Overlay No.2 (Sel Secs.) 2.63CS $439,742Completed Jan. 2019 Jul. 2019 2.63 $439,742C72009*

ResurfacingElkins & Farmington Overlay No. 2 (S) 3.35CS $685,162Sub. Completed Feb. 2022 May. 2022 3.35 $685,162C72010*

ResurfacingWest Fork Overlay No. 2 (S) 2.10CS $395,271Completed Feb. 2021 Jul. 2021 2.10 $395,271C72011*

ResurfacingTontitown Pianalto Rd. Overlay (S) 1.50CS $293,149Under Construction Apr. 2022 Late 2022 1.50 $293,149C72012*

ResurfacingGoshen Overlay & Surfacing (S) 2.01CS $340,124Completed Feb. 2021 Jun. 2021 2.01 $340,124C72013*

ResurfacingBethel Heights & Lincoln Overlay (S) 3.00CS

Addt'l Rte.-Sec.: Benton CS

$393,452Completed Feb. 2020 Jun. 2020 4.72 $786,905C76022*

ResurfacingElm Spgs Gentry&highfill Surf.(sel. Secs.)(s) 1.25CS

Addt'l Rte.-Sec.: Benton CS

$204,199Completed Jun. 2015 Nov. 2015 6.09 $997,322C76024*

ResurfacingMountainburg & Winslow Overlay (Sel Secs) (S) 1.97CS

Addt'l Rte.-Sec.: Crawford CS

$247,065Completed Jun. 2016 Sep. 2016 3.89 $484,441C76034*

Program Management WashingtonJune 7, 2022

* Job not shown on county map.
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ResurfacingSpringdale Overlay & Rehab. (Sel.  Secs.) (S) 0.42CS

Addt'l Rte.-Sec.: Benton CS

$419,949Completed May. 2016 Sep. 2016 0.84 $524,936C76037*

ResurfacingElm Springs Overlay & Surfacing(sel.secs.)(s) 0.38CS

Addt'l Rte.-Sec.: Benton CS

$82,559Completed Jul. 2019 Oct. 2019 1.12 $243,333C76058*

ResurfacingPrairie Grove & Siloam Springs Overlay (S) 1.90CS

Addt'l Rte.-Sec.: Benton CS

$367,573Completed May. 2021 Aug. 2021 3.20 $619,071C76061*

ResurfacingSpringdale Overlay (S) 1.00CS

Addt'l Rte.-Sec.: Benton CS

$159,953Completed Apr. 2021 Jul. 2021 1.99 $319,907C76063*

Major WideningHwy. 71B – Hwy. 412 (Widening) (S) 3.8549 $28,982,51828 Completed Jun. 2015 Sep. 2016 3.85 $28,982,518CA0401

Major WideningHwy. 412 – Wagon Wheel Rd. (Widening) (S) 2.3749

Addt'l Rte.-Sec.: Benton 49-29

$15,804,01928 Completed Sep. 2015 Sep. 2016 3.38 $21,649,341CA1101

-   EmergencyIllinois Chapel Rd. (Prairie Grove) Emergency Storm Damage Repairs

(2011) (S)

CR $575,236Under Construction Sep. 2015 -   $575,236EF7203*

-   EmergencyNo Bringtn Rd(ftvle)emrg Strm Dmge Rp(2011)(s CR -     Programmed -   -     EF7208*

EmergencySpring Creek (Springdale) Str. & Apprs. (S) 0.12 $1,487,825Sub. Completed Jun. 2020 Jun. 2021 0.12 $1,487,825EF7211*

-   Structure & ApproachesClear Creek Br. & Apprs. No. 2 (S) CR $20,502Completed May. 2010 -   $20,502FA7208*

ResurfacingClear Creek - North (S) 0.90112 < $1 M1 Programmed 0.90 < $1 MR40023

ResurfacingGoshen City Limits-North (Overlay) (S) 1.10CR $106,405Completed Jun. 2012 Aug. 2012 1.10 $106,405SA7285*

ResurfacingGoshen City Limits - South (Overlay) (S) 1.40CR $147,461Completed Jul. 2012 Oct. 2012 1.40 $147,461SA7286*

ResurfacingCo. Rd. 70 Overlay (Sel. Sec.) (S) 1.50CR $145,424Completed Jul. 2013 Oct. 2013 1.50 $145,424SA7287*

ResurfacingHwy. 45-North (Overlay) (S) 0.98CR $122,996Completed Jun. 2013 Jul. 2013 0.98 $122,996SA7288*

ResurfacingCo. Rd. 48 Overlay (Sel. Sec.) (S) 1.10CR $122,583Completed Jun. 2013 Aug. 2013 1.10 $122,583SA7289*

ResurfacingHwy. 412 - South (Overlay) (S) 1.54CR $173,485Completed Jul. 2014 Nov. 2014 1.54 $173,485SA7290*

ResurfacingCo. Rd. 11 Overlay (Sel. Sec.) (S) 1.54CR $170,099Completed Jul. 2014 Nov. 2014 1.54 $170,099SA7291*

ResurfacingElkins City Limits-Southwest (Overlay) (S) 1.50CR $207,682Completed Jun. 2015 Aug. 2015 1.50 $207,682SA7292*

ResurfacingHwy. 59-East (Overlay) (Sel. Sec.) (S) 1.05CR $146,317Completed Jun. 2015 Sep. 2015 1.05 $146,317SA7293*

ResurfacingCo. Rd. 11-Overlay No. 2 (Sel. Sec.) (S) 1.15CR $158,872Completed Jul. 2015 Sep. 2015 1.15 $158,872SA7294*

ResurfacingWashington County Overlay (Sel. Secs.) (S) 3.64CR $455,114Completed Jun. 2016 Sep. 2016 3.64 $455,114SA7295*

ResurfacingCo. Rds. 65 & 63 Overlay (Sel. Secs.) (S) 3.66CR $437,894Completed May. 2017 Oct. 2017 3.66 $437,894SA7296*

ResurfacingHwy. 265 - South (Sel. Sec.) (Surfacing) (S) 3.70CR $268,909Completed Apr. 2018 Jun. 2018 3.70 $268,909SA7298*

ResurfacingCo. Rds. 30 & 32 (Base & Surfacing) (S) 1.75CR $461,027Completed Jun. 2020 Oct. 2020 1.75 $461,027SA7299*
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ResurfacingCo. Rds. 62 & 87 Overlay (S) 4.95CR $1,733,021Under Construction Apr. 2022 4.95 $1,733,021SA72A0*

$772,756,437348.40Totals For All Projects In Washington County

Program Management WashingtonJune 7, 2022

* Job not shown on county map.


